October 17, 2019

Bend Airport Master Plan - Updated Project Schedule (all dates tentative)

The 2018 Bend Municipal Airport Master Plan schedule is expected to occur over the course of 24 months. Phase 1 - Develop Understanding will take approximately 6-7 months excluding the AGIS element, Phase 2 - Explore Solutions will take approximately 8-9 months, and Phase 3 - Implementation will take approximately 8-9 months including 3 months for FAA approvals, which can take anywhere from 3-6 months upon receipt of the final draft narrative reports and drawings.



PAC Meeting #1 Summary

Project Introduction, Existing Conditions, and Aviation Forecasts discussion.

PAC Meeting #2 Summary

Facility Goals and Requirements discussion and Development Alternatives/Concepts brainstorming.

PAC Meeting #3 Summary

Development Alternatives are introduced to the PAC and discussed in detail to identify a top ranked alternative.

PAC Meeting #4 Summary

Refined alternatives are presented to the PAC and discussed in detail before the alternatives are presented in the following Public Open House.

PAC Meeting #5 Summary

Land Use, Transportation, and Environmental Strategies & Actions, Financial Plan, and ALP discussion.