

Project Timeline - Updated

At-a-glance



PLANNING

Define the project scope, objectives, and deliverables.
Communications planning.
Manage the project over time.

2024



Jan – Closeout

DISCOVERY

Intake data and reports.
Assess existing conditions & identify issues to be solved.
Study outfall retrofits.
Study drywells and drill holes.
Study climate change.

2024



Feb - Sept

VISIONING

Assess and document values surrounding stormwater and goals for plan among various groups, including staff, stakeholders, and community.
Use values and goals to prioritize issues, capital projects, and inform policy recommendations.

2024



Feb - Dec

SOLUTIONS

Select capital improvement projects (CIPs).
Develop CIP fact sheets.
Develop policy white papers.

2024 -
2025



Jun – Jun

IMPLEMENT

Write and deliver Stormwater MP.
Develop content for implementation tracking web page.
Final public review.
City Council adoption.

2025



May – Sept