

# M E M O R A N D U M



745 BOND STREET  
PO Box 431  
BEND, OR 97709  
[541] 317-3000 TEL  
[541] 388-5544 FAX  
www.ci.bend.or.us

TO: **TSAC**  
FROM: **ROBIN LEWIS**  
SUBJECT: **PROJECT UPDATE**  
DATE: **8/11/09**  
CC:

---

## **Summer 2009 Construction**

Traffic Circles Hawthorne and Lafayette – construction completed \$20,288.

Butler & Brinson Boulevard Intersection – construction bids opened next week.

Galveston Bike and Pedestrian Improvement Project (Lindsay Court to 14<sup>th</sup> Street) – construction bids opened last week - \$413,000.

## **Summer 2010 Construction**

Greenwood & 12<sup>th</sup> Street Pedestrian Crossing – working on 30% design. Design includes pedestrian activated warning sign beacon.

Colorado Bike Lanes and Columbia Street ped improvements – 30% engineering plans completed. Complete design and bid for construction. Coordinating with street overlays.

Daggett Lane Traffic Calming – 30% engineering plans completed, public meeting held. Complete design and bid for construction.

Tempest Drive Traffic Calming – 30% engineering plans completed, public meeting still to be held. Once public meeting held, complete design and bid for construction.

## **On hold pending funding**

Century Drive Pedestrian crossing and corridor speed reduction changes – concept plan completed. Applied for Safe Routes to School Funding. Awards announced in December 2009.

NW 14<sup>th</sup> Street sidewalk (Commerce to Galveston)

NW Galveston sidewalk & pedestrian crossing at Harmon (14<sup>th</sup> to Riverside)

Shepard Road Traffic Calming